

PROPOSED ANNUAL PROCUREMENT PLAN FOR THE YEAR-2026-2027

(Under Rule 8 of the Punjab Procurement Rules 2014)

Name of the Procuring Agency: MUNICIPAL COMMITTEE JATOI

1	2	3	5	6	7	8	9	10	11	12	13	14	15	17	18
Sr. No.	Procurement Name	Procurement Description	Procurement Type **	Procurement Category ***	Funds (Rupees in Million)	Sources of Funds (ADP or Non ADP)	Tentative Estimated cost (Rupees in Million)	Procurement Methods ****	Procurement Procedure *****	Tentative Timings of Procurement	Tentative Date of Procurement Advertisement	Tentative Date of Evaluation Report Announcement	Tentative Date of Contact Award	Tentative Date of Completion	Remarks
1	Arrangement of Youm e Istehsaal e Kashmir on 05th August		Services	Local	0.2	Non-ADP	0.2	Petty Purchased	Single Stage one envelope	1st quarter	30-Jul-26	8/17/2026	12-Sep-26	30-Jun-27	ok
2	Arrangements Iran America Agreement in the jurisdiction of MC Jatoi		Services	Local	0.5	Non-ADP	0.5	Qoutations	Single Stage one envelope	1st quarter	30-Jul-26	8/17/2026	12-Sep-26	30-Jun-27	ok
3	Arrangements and Establishment of Moon Soon Season in the jurisdiction of MC Jatoi		Services	Local	0.2	Non-ADP	0.2	Petty Purchased	Single Stage one envelope	1st quarter	30-Jul-26	8/17/2026	12-Sep-26	30-Jun-27	ok
4	Arrangements and Establishment of Heatwave camp in the jurisdiction of MC Jatoi		Services	Local	0.2	Non-ADP	0.2	Petty Purchased	Single Stage one envelope	1st quarter	30-Jul-26	8/18/2026	13-Sep-26	30-Jun-27	ok
5	Arrangements for Eid Millad Un Nabi MC Jatoi		Services	Local	0.5	Non-ADP	0.5	Qoutations	Single Stage one envelope	1st quarter	30-Jul-26	8/17/2026	12-Sep-26	30-Jun-27	ok
6	Arrangements for 27th Oct Black Day for Kashmir		Services	Local	0.2	Non-ADP	0.2	Petty Purchased	Single Stage one envelope	1st quarter	30-Jul-26	8/19/2026	14-Sep-26	30-Jun-27	ok
7	Arrangements for independence Day celebration 2025		Services	Local	0.5	Non-ADP	0.5	Qoutations	Single Stage one envelope	1st quarter	30-Jul-26	8/20/2026	15-Sep-26	30-Jun-27	ok
8	Arrangements for Observance of Kashmir Day 5th Feb 2026		Services	Local	0.2	Non-ADP	0.2	Petty Purchased	Single Stage one envelope	1st quarter	30-Jul-26	8/21/2026	16-Sep-26	30-Jun-27	ok
9	Arrangements for Pak China 75 years friendship celebrations in MC Jatoi		Services	Local	0.2	Non-ADP	0.2	Petty Purchased	Single Stage one envelope	2nd quarter	30-Jul-26	8/22/2026	17-Sep-26	30-Jun-27	ok
10	Arrangements for Peace Committee meeting regarding Eid ul Adha and Muharram ul Haram		Services	Local	0.2	Non-ADP	0.2	Petty Purchased	Single Stage one envelope	2nd quarter	30-Jul-26	8/23/2026	18-Sep-26	30-Jun-27	ok
11	Arrangements for Ramzan Dastar Khawan Maryam ke Mehman in the jurisdiction of MC Jatoi		Services	Local	0.5	Non-ADP	0.5	Qoutations	Single Stage one envelope	2nd quarter	6-Aug-26	5-Sep-26	19-Sep-26	30-Jun-27	ok
12	Arrangements of Lightning Display, Penaflexes and temporary gates installation for EID MILAD UL NABI Celebration 2025		Services	Local	0.5	Non-ADP	0.5	Qoutations	Single Stage one envelope	2nd quarter	7-Aug-26	6-Sep-26	20-Sep-26	30-Jun-27	ok
13	Arrangements of meeting regarding Aman Committee for Muharram ul Haram		Services	Local	0.2	Non-ADP	0.2	Petty Purchased	Single Stage one envelope	3rd quarter	8-Aug-26	7-Sep-26	21-Sep-26	30-Jun-27	ok
14	Establishment of Camp for stray Dogs in the jurisdiction of MC Jatoi		Goods	Local	0.2	Non-ADP	0.2	Petty Purchased	Single Stage one envelope	3rd quarter	9-Aug-26	8-Sep-26	22-Sep-26	30-Jun-27	ok
15	Procurement of Printer Laser jet Pro 4003dw for Regulation Branch		Goods	Local	0.15	Non-ADP	0.15	Petty Purchased	Single Stage one envelope	3rd quarter	10-Aug-26	9-Sep-26	23-Sep-26	30-Jun-27	ok
16	Providing and fixing Golden and green Lightning Display over Kalma Chowk Bazaar for welcoming Holy Month Ramzan		Goods	Local	0.1	Non-ADP	0.1	Petty Purchased	Single Stage one envelope	2nd quarter	11-Aug-26	10-Sep-26	24-Sep-26	30-Jun-27	ok

17	Providing and fixing Manhole Covers in the jurisdiction of MC Jatol	.	Goods	Local	0.35	Non-ADP	0.35	Qoutations	Single Stage one envelope	2nd quarter	12-Aug-26	11-Sep-26	25-Sep-26	30-Jun-27	ok
18	Providing and fixing Ornamental Iron gates for arrangement regarding Ramzan ul Mubarak in the jurisdiction of MC Jatol	.	Goods	Local	0.35	Non-ADP	0.35	Qoutations	Single Stage one envelope	2nd quarter	12-Aug-26	12-Sep-26	26-Sep-26	30-Jun-27	ok
19	Providing and fixing Penaflexes Banners and Lightning for welcoming Ramza ul Muabarak inn the jurisdiction of MC Jatol	.	Goods	Local	0.2	Non-ADP	0.2	Petty Purchased	Single Stage one envelope	1st quarter	12-Aug-26	13-Sep-26	27-Sep-26	30-Jun-27	ok
20	purchase of different items for independence days 2025 from 1st August to 14th August	.	Goods	Local	0.5	Non-ADP	0.5	Qoutations	Single Stage one envelope	1st quarter	12-Aug-26	14-Sep-26	28-Sep-26	30-Jun-27	ok
21	Purchase of Dog Culling medicine for Culling of stray dogs in the jurisdiction of MC Jatol	.	Goods	Local	0.5	Non-ADP	0.5	Qoutations	Single Stage one envelope	3rd quarter	12-Aug-26	15-Sep-26	29-Sep-26	30-Jun-27	ok
22	Purchase of Dog Culling medicine for Culling of Stray Dogs in the jurisdiction of MC Jatol	.	Goods	Local	0.5	Non-ADP	0.5	Qoutations	Single Stage one envelope	3rd quarter	12-Aug-26	16-Sep-26	30-Sep-26	30-Jun-27	ok
23	Repair and Maintenance of Generator 100KVA at Disposal Station in MC Jatol	.	Works	Local	0.5	Non-ADP	0.5	Qoutations	Single Stage one envelope	2nd quarter	12-Aug-26	17-Sep-26	1-Oct-26	30-Jun-27	ok
24	Repair of De-watering set Peter Engine MC Jatol	.	Services	Local	0.2	Non-ADP	0.2	Petty Purchased	Single Stage one envelope	2nd quarter	12-Aug-26	18-Sep-26	2-Oct-26	30-Jun-27	ok
25	Repair/Rewinding of 60HP Motor Disposal MC Jatol	.	Services	Local	0.2	Non-ADP	0.2	Petty Purchased	Single Stage one envelope	2nd quarter	12-Aug-26	19-Sep-26	3-Oct-26	30-Jun-27	ok
26	Repair/Rewinding of Denmo in MC Office	.	Services	Local	0.2	Non-ADP	0.2	Petty Purchased	Single Stage one envelope	2nd quarter	12-Aug-26	20-Sep-26	4-Oct-26	30-Jun-27	ok
27	Repair/Rewinding of Motor Disposal station 60 HP at disposal station MC Jatol	.	Services	Local	0.2	Non-ADP	0.2	Petty Purchased	Single Stage one envelope	2nd quarter	12-Aug-26	21-Sep-26	5-Oct-26	30-Jun-27	ok
28	Construction and Rehabilitation of Drain	.	Works	Local	0.5	Non-ADP	0.5	Qoutations	Single Stage one envelope	2nd quarter	12-Aug-26	22-Sep-26	6-Oct-26	30-Jun-27	ok
29	DE-SILTING OF MANHOLES SEWRAGE LINES FROM GIRLS HIGH SCHOOL TO HUSSAINI CHOWK IN THE JURISDICTION OF MC JATOL	.	Services	Local	0.5	Non-ADP	0.5	Qoutations	Single Stage one envelope	2nd quarter	12-Aug-26	23-Sep-26	7-Oct-26	30-Jun-27	ok
30	De-Silting of Sewer Line and Manhole from House Mureed Hussain to Office Union Council Jatol Janobi MC Jatol	.	Services	Local	0.5	Non-ADP	0.5	Qoutations	Single Stage one envelope	1st quarter	12-Aug-26	24-Sep-26	8-Oct-26	30-Jun-27	ok
31	De-Silting of sewerage line and Manholes from House Malik Ishaq Butt to House Wajid Hussain Muhallah Bahanwala MC Jatol	.	Services	Local	0.5	Non-ADP	0.5	Qoutations	Single Stage one envelope	3rd quarter	13-Aug-26	25-Sep-26	9-Oct-26	30-Jun-27	ok
32	De-silting of Sewerage Line from House Ch. Nasir to EID GAH NOORIA FARIDIA Rampur Road MC Jatol	.	Services	Local	0.5	Non-ADP	0.5	Qoutations	Single Stage one envelope	3rd quarter	15-Aug-26	26-Sep-26	10-Oct-26	30-Jun-27	ok
33	DESILTING OF MANHOLES SEWERAGE LINE FROM DERA DAWOOD KHAN JATOL TO GIRLS HIGH SCHOOL MUNICIPAL COMMITTEE JATOL.	.	Services	Local	0.5	Non-ADP	0.5	Qoutations	Single Stage one envelope	4th quarter	15-Aug-26	27-Sep-26	11-Oct-26	30-Jun-27	ok
34	DESILTING OF MANHOLES SEWERAGE LINE FROM HUSSAINI CHOWK TO SHOP DR FAIZ ABBAS MUNICIPAL COMMITTEE JATOL.	.	Services	Local	0.5	Non-ADP	0.5	Qoutations	Single Stage one envelope	4th quarter	16-Aug-26	28-Sep-26	12-Oct-26	30-Jun-27	ok
35	Maintenance and Rehabilitation of Drain	.	Works	Local	0.5	Non-ADP	0.5	Qoutations	Single Stage one envelope	1st quarter	16-Aug-26	29-Sep-26	13-Oct-26	30-Jun-27	ok
36	Old Manhole chamber Raising and providing Manhole covers in MC Jatol	.	Works	Local	0.35	Non-ADP	0.35	Qoutations	Single Stage one envelope	2nd quarter	16-Aug-26	30-Sep-26	14-Oct-26	30-Jun-27	ok

37	Procurement of Sanitation Tools and Items for Sanitation of public Washrooms and Mosques for Holy Month of Ramzan		Goods	Local	0.2	Non-ADP	0.2	Petty Purchased	Single Stage one envelope	2nd quarter	16-Aug-26	1-Oct-26	15-Oct-26	30-Jun-27	ok
38	Providing and fixing Gully Grating Chambers Over Drains in the Jurisdiction of MC Jatol		Works	Local	0.2	Non-ADP	0.2	Petty Purchased	Single Stage one envelope	2nd quarter	16-Aug-26	2-Oct-26	16-Oct-26	30-Jun-27	ok
39	Providing and Fixing Iron Cross over drain in the Jurisdiction of MC Jatol		Works	Local	0.2	Non-ADP	0.2	Petty Purchased	Single Stage one envelope	2nd quarter	16-Aug-26	3-Oct-26	17-Oct-26	30-Jun-27	ok
40	Providing and fixing Iron frames and Lightning for Ramadan Kareem in the Jurisdiction of MC Jatol		Works	Local	0.5	Non-ADP	0.5	Qoutations	Single Stage one envelope	1st quarter	16-Aug-26	4-Oct-26	18-Oct-26	30-Jun-27	ok
41	Providing and Fixing of RCC Slabs over Drain		Works	Local	0.5	Non-ADP	0.5	Qoutations	Single Stage one envelope	3rd quarter	16-Aug-26	5-Oct-26	19-Oct-26	30-Jun-27	ok
42	Providing and fixing Planters with flower pots in MC Office for Beautification in MC Jatol		Goods	Local	0.2	Non-ADP	0.2	Petty Purchased	Single Stage one envelope	3rd quarter	16-Aug-26	6-Oct-26	20-Oct-26	30-Jun-27	ok
43	Providing and Fixing RCC Slabs over Drain in the Jurisdiction of MC Jatol		Works	Local	0.5	Non-ADP	0.5	Qoutations	Single Stage one envelope	3rd quarter	16-Aug-26	7-Oct-26	21-Oct-26	30-Jun-27	ok
44	Providing and fixing Rope lightning around trees from Janglaat pull to AC House		Services	Local	0.5	Non-ADP	0.5	Qoutations	Single Stage one envelope	2nd quarter	16-Aug-26	8-Oct-26	22-Oct-26	30-Jun-27	ok
45	Providing and fixing Safety nets in Manholes in the Jurisdiction of MC Jatol		Services	Local	0.35	Non-ADP	0.35	Qoutations	Single Stage one envelope	2nd quarter	16-Aug-26	9-Oct-26	23-Oct-26	30-Jun-27	ok
46	Providing and laying of Four Core Cable and Repair of Transformer at Disposal Station MC Jatol		Works	Local	0.2	Non-ADP	0.2	Petty Purchased	Single Stage one envelope	2nd quarter	17-Aug-26	10-Oct-26	24-Oct-26	30-Jun-27	ok
47	PROVIDING AND LAYING OF SOLING IN THE JURISDICTION OF MC JATOI		Works	Local	0.5	Non-ADP	0.5	Qoutations	Single Stage one envelope	1st quarter	18-Aug-26	11-Oct-26	25-Oct-26	30-Jun-27	ok
48	Providing Dog Killing Poison for Dog killing		Goods	Local	0.5	Non-ADP	0.5	Qoutations	Single Stage one envelope	1st quarter	19-Aug-26	12-Oct-26	26-Oct-26	30-Jun-27	ok
49	Providing of new chairs, Table, Sofas, curtains and Table sets for MC Office		Goods	Local	0.2	Non-ADP	0.2	Petty Purchased	Single Stage one envelope	1st quarter	25-Sep-26	13-Oct-26	27-Oct-26	30-Jun-27	ok
50	Providing Sanitaion Tools for Sewer line and MC Office		Goods	Local	0.2	Non-ADP	0.2	Petty Purchased	Single Stage one envelope	1st quarter	26-Sep-26	14-Oct-26	28-Oct-26	30-Jun-27	ok
51	Removal of Wall Chalking from ward No. 1 to Ward No. 5 in the Jurisdiction of MC Jatol		Services	Local	0.2	Non-ADP	0.2	Petty Purchased	Single Stage one envelope	2nd quarter	27-Sep-26	15-Oct-26	29-Oct-26	30-Jun-27	ok
52	Repair and Maintenance of De-Watering Set Peter Engine in MC Jatol		Services	Local	0.2	Non-ADP	0.2	Petty Purchased	Single Stage one envelope	2nd quarter	28-Sep-26	16-Oct-26	30-Oct-26	30-Jun-27	ok
53	Repair and Maintenance of Electrification Work in Office of MC Jato		Services	Local	0.2	Non-ADP	0.2	Petty Purchased	Single Stage one envelope	2nd quarter	29-Sep-26	17-Oct-26	31-Oct-26	30-Jun-27	ok
54	Repair and Maintenance of Succer Machine MC Jattoi		Services	Local	0.2	Non-ADP	0.2	Petty Purchased	Single Stage one envelope	2nd quarter	10-Oct-26	16-Nov-26	11-Dec-26	30-Jun-27	ok
55	Repair and Maintenance of tractor Messy 240 MC Jatol		Services	Local	0.2	Non-ADP	0.2	Petty Purchased	Single Stage one envelope	2nd quarter	11-Oct-26	17-Nov-26	12-Dec-26	30-Jun-27	ok
56	Supply and fixing of Pena flexes with Iron frames for Rehari Bazaar in Jurisdiction of MC Jatol		Services	Local	0.2	Non-ADP	0.2	Petty Purchased	Single Stage one envelope	1st quarter	12-Oct-26	18-Nov-26	13-Dec-26	30-Jun-27	ok

57	Provision of Storm water Facilities in Mc Jatoi		Civil Works	Local	384.96	Non-ADP	384.96	Tender	Single Stage two envelope	2nd quarter	12-Oct-26	19-Nov-26	14-Dec-26	30-Jun-27	PICP
58	Rehabilitation of Disposal Station in Mc Jatoi		Civil Works	Local	150	Non-ADP	150	Tender	Single Stage two envelope	2nd quarter	12-Oct-26	20-Nov-26	15-Dec-26	30-Jun-27	PICP
59	Comprehensive Sewrage Water Supply and Drainage scheme in MC Jatoi		Civil Works	Local	300	Non-ADP	300	Tender	Single Stage two envelope	3rd quarter	12-Oct-26	21-Nov-26	16-Dec-26	30-Jun-27	PICP
60	Operation and Maintenance Cost of Sewrage, Water Supply and Drainage Schemes		O&M	Local	50	Non-ADP	50	Tender	Single Stage two envelope	3rd quarter	12-Oct-26	22-Nov-26	17-Dec-26	30-Jun-27	PICP
61	Tender For Civil Works on Muharram Routes on the Occasion of Muharram ul Haram 2027		Works	Local	2.5	Non-ADP	2.5	Tender	Single Stage one envelope	4th quarter	15-May-26	23-Nov-26	18-Dec-26	30-Jun-27	ok

Prepared by

Name:

Designation:

M. J. Jatoi
M. J. Jatoi
Computer operator
MC Jatoi

Checked by

Name:

Designation:

M. J. Jatoi
M. J. Jatoi
MOCIS/

Approved by

Name:

Designation:

M. J. Jatoi
M. J. Jatoi
M. J. Jatoi
CO.